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Overview

This section addresses the Closure Services and Infrastructure/Reliability Projects  and HAMMER portions of 

Project Baseline Summary (PBS) RL-0040, Nuclear Facility Deactivation and Decommissioning (D&D), 

Remainder of Hanford.   NOTE:   Unless otherwise noted, all information contained herein is as of the end of 

January 2009.

Notable Accomplishments

Closure Services and Infrastructure
• Completed construction and equipment installation for Project L-614, Repeater Sites Safety 

Renovations.
• Completed construction for Project L-449, Mortar Line 12-inch Potable Water Line. 
• Completed approximately 90 percent of construction for  Project L-658, Construct Two Salt/Sand 

Sheds – 300 and 200 East Areas.
• Completed definitive design for Projects L-645, 609 Fire Station 91 Potable Water System, L-399, 

T-Plant Potable and Raw Water Restoration, and  ET50, Hanford Local Area Network Upgrade, 
Phase 1.

• Implementation of Supplemented Contractor Requirements Document (SCRD) 430.1B
– Completed Draft A of Ten -Year Site Plan
– Received RL concurrence to proceed with Condition Assessment Survey implementation 

strategy.
о Completed inspection of 30 of 200 planned facilities as scheduled.

• Posted the RL approved Amended Record of Decision and the Supplement Analysis for the 
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• Posted the RL approved Amended Record of Decision and the Supplement Analysis for the 
Comprehensive Land Use Plan on the Hanford internet website.

HAMMER
• Construction continues on the State Department Building at HAMMER, with completion scheduled 

by February 27, 2009.
• Conducting Columbia Basin College Fire Recruit training at HAMMER for the winter quarter.

Schedule/Cost Performance ($M)

Nuclear Facility D&D, 

Remainder of Hanford
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Current Period (Month) $1.0 $0.9 $1.0 -$0.1 -11.6% -$0.1 -13.2% $17.2

Fiscal Year to Date $5.0 $5.4 $5.4 $0.4 8.6% $0.0 -0.7% $17.2

Numbers are rounded to the nearest $0.1M.
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FYTD Cost Performance (-$0.0M/-0.7%): 
• The positive cost variance is within established thresholds

Schedule/Cost Performance ($M), continued

FYTD Schedule Performance (+$0.4M/+8.6%): 
The favorable schedule variance is primarily due to:

• Procurement of network receivers for Project ET50, HLAN Network Upgrade, completed ahead 
of schedule.

• Offset by delay in award of Supplemented Contractor Requirements Document 430.1B, “Ten-
Year Site Plan” contract.
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Performance Analysis  

FYTD and Monthly ($M)
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Milestone Achievement

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent 
significant events in project execution.  DOE Enforceable Agreement milestones were established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key events.  
The FY 2009 Enforceable Agreement milestone information provided herein is based upon the current 
baseline including RL-approved changes.  Changes from month-to-month in both the total number of 
milestones to be completed and in the forecast status of upcoming milestones are the result of Baseline 
Change Requests (BCRs) approved during the reporting period.

Number Title Type Due Date
Actual 

Date

Forecast 

Date

Status / 

Comments

N/A None due in FY 2009

Oct-08 Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09 Sep-09

Monthly BCWS 1.5 1.8 0.7 1.0 1.0 1.0 1.5 1.5 1.5 1.8 1.4 2.6

Monthly BCWP 0.9 2.5 1.2 0.9

Monthly ACWP 1.0 1.1 2.3 1.0

FYTD BCWS 1.5 3.3 4.0 5.0 6.0 7.0 8.5 10.0 11.5 13.3 14.7 17.2

FYTD BCWP 0.9 3.3 4.5 5.4

FYTD ACWP  1.0 2.1 4.4 5.4
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